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United States Environmental Protection Agency
Region V
POLLUTION REPORT

Date: Friday, September 28, 2007
From: James Augustyn/Brian Schlieger, On-Scene Coordinator

To: Jason El-Zein, USEPA David Chung, OSWER
Al Taylor, MDEQ NRC Duty Officer, National Response
Center
Cheryl Howe, MDEQ Mark Johnson, U.S. EPA RS

Todd Konechne, Dow Chemical Company Jeff Cahn, USEPA
Jim Sygo, MDEQ

Subject: Removal Action
Tittabawassee River Reach J/K
Midland, MI
Latitude: 43.5719
Longitude: -84.2006

POLREP No.: 7 Site #: B5KF
Reporting Period: D.O. #:

Start Date: 8/6/2007 Response Authority: CERCLA

Mob Date: 8/6/2007 Response Type: Time-Critical
Completion Date: NPL Status: NPL

CERCLIS ID #: MID980994354  Incident Category: Removal Action
RCRIS ID #: Contract #

Site Description

On June 27, 2007, U.S. EPA ordered The Dow Chemical Company (Dow) to negotiate an
Administrative Order on Consent, to address removal of extremely elevated levels of dioxin-
contaminated soil from an eroding river bank within Reach JK of the Tittabawasse River near
Midland, Michigan. Dow agreed to the terms of the Order and on July 12, 2007, the Order was
signed by the Regional Administrator and Dow. For additional background information please see
the site profile.

Reach JK will be divided into two areas. The area along the river bank where contaminated soil
will be excavated will be designated JK-1, and an area further back from the river bank where
clean soil will be used to cap contaminated soil will be designated JK-2.

On-Scene Coordinator (OSC) Jim Augustyn is providing oversight with assistance from U.S.
EPA’s START Contractor, Weston Solutions, Inc.

Current Activities
The following tasks are currently on going:

* Installation of an irrigation system to water vegetation planted as part of the Site Restoration
Activities.
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* Placing of a mulch blanket over the JK-1 area.

To view a map that depicts current site progress, please visit the Document Section of this website
and open the document titled "Site features map".

The following tasks have been completed by Dow’s contractor during the period from September
20 - 26, 2007:

Thursday, Sept 20th: Dow’s contractor continued placing topsoil on the Site. Structural boulders
were randomly placed on the bench area of JK-1.

Friday, Sept 21st: Dow’s contractor continued placing topsoil on the Site. Gravel from the JK-2
area was laid near the base of the access road to create a parking area. Topsoil was placed just
south of the parking area location in JK-2 from where the gravel was removed. Additional site
activities included the completion of the chain linked fence around the JK-2 wooded area and
crews planted trees in the JK-1 area.

Saturday, Sept 22nd: The planting of 110 ball rooted trees in the JK-1 area was completed.

Monday, Sept 24th: Dow’s contractor continued placing topsoil on the Site. Dry grass seed/
wetland mix was planted at both JK-1 and JK-2 non-wooded areas. Additional site activities
included grading of the newly constructed parking area and relocating the silt curtain from the
water’s edge to the east edge of the bench area (fish gravel mix area) in JK-1.

Tuesday, Sept 25th: The placement of topsoil on the Site was completed. Seeding of grass /
wetland grass was also completed in JK-1 and JK-2 areas. Mulch blanket was laid down on
approximately half of JK-1 and all the newly planted trees were watered. Grading of the parking
area was also completed.

Wednesday, Sept 26th: Dow’s contractor continued to lay mulch blanket in the JK-1 area. Grass /
wetland grass was placed along the eastern edge of the mulch blanket. The crew also assembled an
irrigation system to water vegetation planted as part of the Site Restoration Activities.

Planned Removal Actions
The following tasks are soon to be implemented:

* Placement of straw mulch on the JK-2 non-wooded area.

* Planting of bare rooted trees in late October or early November as part of the Site Restoration
Activities.

* Removal of sediment fence around the perimeter of the site once the grass has begun to grow.

Next Steps
A final Site walk through with Dow, U.S. EPA and MDEQ will take place Thursday, October 4th.

Key Issues
A Final POLREP for the Site will be published after Dow submits a Final Site Report as required
by the Settlement Agreement.

Estimated Costs *
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H H Total To H

Budgeted Date Remaining ||% Remaining
Extramural Costs

RST/START | $100,000.00]  $42,500.00|  $57,500.00| 57.50%
Intramural Costs

Total Site Costs $100,000.00|  $42,500.00[ $57,500.00 57.50%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the
time this report was written. The OSC does not necessarily receive specific figures on final
payments made to any contractor(s). Other financial data which the OSC must rely upon may not
be entirely up-to-date. The cost accounting provided in this report does not necessarily represent an
exact monetary figure which the government may include in any claim for cost recovery.

Disposition of Wastes

As of 9/19/07, Dow has removed and transported to the Salzburg Road Landfill approximately
23,562 in-place cubic yards of impacted soil from the Reach JK site. The following is a schedule of

the disposed waste excavated from the JK-1 Cut #1 area:

8/17/2007
8/18/2007
8/21/2007
8/22/2007
8/23/2007
8/24/2007
8/25/2007
8/27/2007
8/28/2007
8/29/2007
8/30/2007
8/31/2007

30 loads
64 loads
76 loads
93 loads
60 loads
103 loads
20 loads
178 loads
148 loads
180 loads
199 loads
127 loads

9/7/2007 31 loads

540 in-place cubic yards
1,152 in-place cubic yards
1,368 in-place cubic yards
1,674 in-place cubic yards
1,080 in-place cubic yards
1,854 in-place cubic yards
360 in-place cubic yards
3,204 in-place cubic yards
2,664 in-place cubic yards
3,240 in-place cubic yards
3,582 in-place cubic yards
2,286 in-place cubic yards

558 in-place cubic yards

www.epaosc.net/TittabawasseeReachJK
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